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EED  800 Area - Decommissioning
1E8910APEN B891 Decommissioning Planning & Engineering 234 19JAN05 26JAN06

1E8910EDIS B891 Decommissioning Dismantlement 77 30JAN06 26MAY06

1E8910DDEC B891 Decommissioning Decontamination 77 14FEB06 13JUN06

1E8910CSPR B891 Decommissioning Final Surveys 22 14JUN06 19JUL06

1E5J411B10 Tank TKB891T201 Decommissioning 55 14JUN06 11SEP06

1E5J411C10 BT-206 Treated GW Tank Decommissioning 55 14JUN06 11SEP06

1E5J411D10 Tank TKB891T207 Decommissioning 55 14JUN06 11SEP06

1E5J411E10 Tank TKB891T200 Decommissioning 55 14JUN06 11SEP06

1E5J411F10 Tank TKB891T202 Decommissioning 55 14JUN06 11SEP06

1E5J411G10 Tank TKB891T203 Decommissioning 55 14JUN06 11SEP06

1E5J411H10 Tank TKB891T204 Decommissioning 55 14JUN06 11SEP06

1E5J411J10 Tank TKB891T205 Decommissioning 55 14JUN06 11SEP06

1EED8066 B-891 Demolition 25 20JUL06 28AUG06
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